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ESTIMATE RUN 08/11/2004

ESTIMATE SUMMARY 07:32:59
CONTID: C14817 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14817-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 120 WORK DAYS
I-25 Median Safety Rail Proj. PERCENT TIME: 11.67 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: IM 0253-188
I-25 Median Safety Rail Proj.
NAME OF ROAD: 025A
PROJECT COUNTIES: WELD, REGION 4 LARIMER
BROOMFIELD, REGION 4
CONTRACTOR:
ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 07/30/2004 DATE TIME STARTED 05/30/2004
2720 E. Las Vegas St. DATE LET 04/22/2004 DATE WORK BEGAN
Suite 200 DATE AWARDED 05/03/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED
Colorado Springs CO 80906 719/390-4000 DATE NOTICE TO PROCEED 05/30/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,595,860.16 PARTICIPATING $ 11,400.00 $ 11,400.00
AWARD PROJECT AMT: $  3,271,336.16 NON-PARTICIPATING 42,370.50 42,370.50
PERCENT COMPLETE: 1.50% TOTAL EARNINGS 53,770.50 53,770.50
FUNDS AVAILABLE: $ 3,542,089.66 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 53,770.50 53,770.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -668.25 -668.25
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 53,102.25 53,102.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 53,102.25 53,102.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 53,102.25
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PCN: 14817-BID ESTIMATE RUN 08/11/2004
PROJECT: IM 0253-188 ESTIMATE NO: 0001 07:32:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 603-10180 *18 INCH CORRUGATED STEEL PIPE 420.000 0.000
LF 0.000 0.00
60.50000 0.000 0.00
0065 603-10240 *24 INCH CORRUGATED STEEL PIPE 50.000 0.000
LF 0.000 0.00
77.00000 0.000 0.00
0070 603-30018 *18 INCH STEEL END SECTION 14.000 0.000
EACH 0.000 0.00
522.50000 0.000 0.00
0075 603-30024 *24 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
645.00000 0.000 0.00
0080 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,225.000 0.000
LF 0.000 0.00
12.60000 0.000 0.00
0085 606-00701 GUARDRAIL (CABLE) 16,370.000 0.000
LF 0.000 0.00
12.63000 0.000 0.00
0090 606-01410 END ANCHORAGE (CABLE) 2.000 0.000
EACH 0.000 0.00
3,260.00000 0.000 0.00
0095 606-01460 MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,750.00000 0.000 0.00
0100 606-02005 END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0105 606-20000 WIRE ROPE SAFETY FENCE 191,151.000 0.000
LF 0.000 0.00
13.31000 0.000 0.00
0110 606-21000 WIRE ROPE END ANCHORAGE 110.000 0.000
EACH 17.000 33,150.00

1,950.00000 17.000 33,150.00
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PCN: 14817-BID ESTIMATE RUN 08/11/2004
PROJECT: IM 0253-188 ESTIMATE NO: 0001 07:32:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
57,500.00000 0.000 0.00
0120 630-00000 *FLAGGING 300.000 0.000
HOUR 0.000 0.00
22.00000 0.000 0.00
0125 630-00007 *TRAFFIC CONTROL INSPECTION 70.000 0.000
DAY 7.000 308.00
44.00000 7.000 308.00
0130 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 0.000
DAY 14.000 5,775.00
412.50000 14.000 5,775.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 0.000
EACH 6.000 495.00
82.50000 6.000 495.00
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000
EACH 7.000 577.50
82.50000 7.000 577.50
0145 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 440.00
880.00000 0.500 440.00
0150 630-80380 *TRAFFIC CONE 800.000 0.000
EACH 250.000 1,625.00
6.50000 250.000 1,625.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0160 700-70016 F/A FUEL COST ADJUSTMENT 13,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 700-70021 F/A ON-THE-JOB TRAINEE 1,024.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 14817-BID ESTIMATE RUN 08/11/2004
PROJECT: IM 0253-188 ESTIMATE NO: 0001 07:32:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,584,460.16 $ 42,370.50 8 42,370.50

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0185 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0190 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,400.00
1,400.00000 1.000 1,400.00
CAT 0400 CURRENT AMT $ 11,400.00 $ 11,400.0058 11,400.00

PROJECT TOTAL CURRENT AMT $  3,595,860.16 $  53,770.505S 53,770.50



